

Deon Demographic Toolkit

Proposal Budget — SNF · National Demographic Intelligence Infrastructure · 18 Months

Budget Summary	Total Cost (USD)	% of Total
Labor Costs	\$979,968	65.9%
Project Management (Deon)	\$351,805	23.6%
Operational Costs	\$156,000	10.5%
TOTAL PROJECT BUDGET	\$1,487,773	100.0%

Hours = Hrs/Wk x Months x Weeks/Month. Blue cells = editable inputs.

Weeks/month $\rightarrow$

4.33

	Role / Item	Scope of Work	Hrs/Wk	Months	Hours	Rate (USD/hr)	Total Cost (USD)	Assumption
Labor Costs								\$979,968
	Project Lead / Lead Demographer	Scientific direction, indicator framework, methodology, interpretation, stakeholder engagement	20	18	1,559	\$175	\$272,825	~Half-time across all 18 mo; heaviest in design & interpretation
	Senior Data / API Engineer	Data architecture, ELSTAT/Eurostat pipelines, caching, exports, API, platform hardening	30	14	1,819	\$140	\$254,660	~¾-time, build-heavy across Foundations→Test (14 mo)
	Front-End / UX Engineer	Interactive maps, indicator panels, bilingual UI, accessibility, mobile	26	12	1,351	\$120	\$162,120	~¾-time across the 12-mo build/refine window
	GIS / Spatial Data Specialist	NUTS2/NUTS3 boundaries, sub-regional joins, spatial integrity, map performance	16	7	485	\$160	\$77,600	~¾-time, concentrated in the 7-mo build
	Demographic Research Analyst	Indicator curation, metadata, local-researcher coordination, interpretation notes	14	16	970	\$95	\$92,150	~½-time across 16 mo
	QA / Documentation	QA checks, methods brief, data dictionary, version control	8	14	485	\$65	\$31,525	~½-time, ongoing across 14 mo
	Contingency	Data gaps, integration risk, scope variability	—	—	—	—	\$89,088	10% of core labor (rows above)
Project Management (Deon)								\$351,805
	Program Management & Governance	Deon stewardship, oversight, partner/consortium coordination, SNF reporting	18	18	1,403	\$130	\$182,390	Across all 18 mo
	Stakeholder & Consortium Coordination	Ministry, municipal, university engagement; consortium building	13	18	1,013	\$95	\$96,235	Sustained across 18 mo
	Legal, Contracting, IP & Data Governance	Contracts, IP, data-use/licensing review, governance framework	2	14	121	\$160	\$19,360	Occasional across 14 mo
	Finance & Accounting	Budget tracking, invoicing, financial reporting	3	18	234	\$80	\$18,720	Light, ongoing across 18 mo
	Communications & Dissemination	Editing, layout, web coordination, launch & socialization materials	6	18	468	\$75	\$35,100	Part-time across 18 mo
Operational Costs								\$156,000

Cloud Hosting & Infrastructure	Hosting, monitoring, backups	—	—	—	—	\$18,000	≈\$1,000/mo × 18 mo
Hardware, Software & Peripherals	Equipment and licenses	—	—	—	—	\$8,000	Workstations, software licenses, project-specific equipment
International Airfare	Lead + team US–Greece travel	—	—	—	—	\$20,000	4 trips × 2 people × \$2,500 (no lodging — team have homes in Greece)
Domestic Greece Travel	Regional fieldwork & on-the-ground testing	—	—	—	—	\$20,000	5 trips × 5 people × \$800
Domestic Lodging & Per Diem	Field lodging + per diem	—	—	—	—	\$15,000	5 trips × 5 people × 3 days × \$200/day
Workshops & Convenings	Kickoff, design/testing, consortium/advisory	—	—	—	—	\$25,000	5 sessions × \$5,000
National Launch Event	Flagship bilingual national launch	—	—	—	—	\$50,000	Venue, AV, catering, translation, programming

TOTAL PROJECT BUDGET (\$)	\$1,487,773
----------------------------------	--------------------